



Appendix 10.2b
 University of Alaska Anchorage
 Facilities Planning and Construction

Project Name

Superintendent:

Project Manager:

Area C&D

		WEEK #1						WEEK #2						Comments:		
September/October		28	29	30	31	1	2	3	4	5	6	7	8		9	10
Activity	Contractor	M	T	W	T	F	S	S	M	T	W	T	F		S	S
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
							/	/						/	/	
Have you talked to client this week?							/	/						/	/	
Is your Compliance paperwork complete?							/	/						/	/	
Permit #							/	/						/	/	

Safety Planning

Activity	Subcontractor	Task Plan Submitted	Coordination Complete	Task Start Date & Description

Problems Or Delays

Date	Description