## Key learning points MEEwil

Project team organization
What Went Well
<del>-</del>
What Improvements Could Be Made in the Future
—
_
Scope definition
What Went Well  —
<u> </u>
_
_
What Improvements Could Be Made in the Future
<del>-</del>
Contract strategy
What Went Well
<del>-</del>
_
_
What Improvements Could Be Made in the Future
——————————————————————————————————————
_
Design

**What Went Well** 

\_

Changes
What Went Well
What Improvements Could Be Made in the Future
_
Procurement
What Went Well
_
_
What Improvements Could Be Made in the Future
_
Construction
What Went Well
What Improvements Could Be Made in the Future
_
_
Safety
What Went Well
What Improvements Could Be Made in the Future
—

Commissioning		
What Went Well		
<del>-</del>		
_		
_		
_		
What Improvements Could Be Made in the Future		
<del>-</del>		
_		
Risk management		
What Went Well		
_		
_		
_		
_		

**What Improvements Could Be Made in the Future** 

## **Distribution**

Full report	Executive leadership
	Name
	Others